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Subject: Polrep 2, Phase 2
Mahoningside Power Plant
650 Summit Street, Warren, OH

POLREP No.: 2 Sitetf: B5P4
Reporting Period: 2/28/2005 - 3/4/2005 D.O. #: 0031
Start Date: 1/19/2005 Response Authority: CERCLA
Mob Date: 2/20/2005 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-06

Site Description
• Refer to Polrep 1.

Current Activities
CURRENT ACTIVITIES:

From February 28 - March 4, 2005, approximately 980 yds3 of low-level PCB material
containing regulated levels of asbestos were shipped off-site for landfill disposal. Also,
approximately 20 yds3 of PCB regulated material was shipped off site for landfi l l disposal.
Personal and perimeter air sampling for asbestos is being conducted daily. Dust particulate
air monitoring is being conducted dai ly. Of the three contaminated soil/debris piles on-site,
one (pile B) has been completely removed. '' Pi leC r is currently being segregated and
reconfigured. Areas that are known to contain regulated levels of PCBs are being
segregated. The remainder of the material is being reconfigured into manageable piles and
characterized (through sampling) to determine f inal disposition. Large site debris is being



decontaminated by pressure washing; then characterized.

SITE ACTIVITIES:

On February 28, 2005, approximately 440yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Air sampling for asbestos was conducted and dust particulate air
monitoring was conducted. Air samples are sent to EMSL Analytical, Inc., Westmont,
New Jersey, for analysis.

On March 1, 2005, approximately 320yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Air sampling for asbestos was conducted and dust particulate air
monitoring was conducted.

On March 2, 2005, reconfiguring of GPile CG into 40yds3 sub-piles continued. Soil
samples from each sub-pile were collected and delivered to Severn Trent Laboratory,
Canton, Ohio, for analysis. Air sampling for asbestos was conducted and dust particulate
air monitoring was conducted. A second excavator delivered on site to be used for
segregation of construction debris.

On March 3, 2005, reconfiguring QPile CG into 40yds3 sub-piles
continued. Approximately 10 yds3 of large debris was segregated, pressure washed, and
staged. Soil samples were collected from each sub-pile and delivered for laboratory
analysis. Air sampling for asbestos was conducted and dust particulate air monitoring was
conducted.

On March 4, 2005, approximately 220 yds3 of low-level PCB material that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprise, Inc. for
landfill disposal. Approximately 20 yds3 of PCB regulated material was shipped off site to
the Environmental Quality Company, Belleville, Michigan, for landfill
disposal Reconfiguring of GPile CG into 40yds3 sub-piles continued. Soil samples were
collected from each sub-pile and delivered for laboratory analysis. Air sampling for
asbestos was conducted and dust particulate air monitoring was conducted.

Planned Removal Actions
• Segregate known areas of high-level PCB contaminated materials.
• Characterize remaining materials for PCB and asbestos content.
• Intiate T&D of high-level PCB contaminated material.
• Characterize large debris removed from the debris piles.
• Conducted verification clearance sampling from work areas.

Next Steps
• Continue transporation and disposal (T&D) of low-level PCB materials containing

regulated levels of asbestos.



Continue T&D of materials containing regulated levels of PCBs.

Key Issues
• On March 2, 2005, a press conference was held with the City of Warren to

announce the cleanup activity; discuss the project schedule; and, relate future use of
the site.

Estimated Costs *

Budgeted
Total To- j i %

Date j Remaining Remaining

Extramural Costs

ERRS - Cleanup Contractor

RST/START

Intramural Costs

$800,000.00] $116,000.00; $684,000.001 85.50%

$30,000.001 $9,500.00 $20,500.00 68.33%

[USEPA - Direct (Region, HQ) [~$T5,000.001 $2^000.00 [~ $13,000.001 86.67%

$32,000.00 T $4,250.00! $27,750.00! 86.72%lUSEPA - InDirect

Total Site Costs $877,000.00] $131,750.001 $745,250.00! 84.98%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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